Student Team Weekly Report

PROJECT / FEATURE

Campus Canteen Management System - Logic Layer

TEAM & MENTOR

[TEAM ID]
-MR. Rudragouda Patil

WEEK / LEADER

13/08/2026
Pranali Dongale

WORK COMPLETED

- **Order Processing:** Updated OrderServlet for order creation, item details, total calculation, and updates.
- **Order Status & Cancellation:** Added 60-second cancellation window with database transaction handling.
- **Payment Processing:** Implemented PaymentServlet for payment initiation, and payment-status updates.
- **Billing & Refunds:** Added payment, refund in the database.
- **Integration & Testing:** Connected Order/Payment modules with MySQL and tested core order, payment, cancellation, and refund flows.

CHALLENGES / RISKS

- **Order Cancellation:** 60-second cancellation window + transaction handling.

GREEN – RESOLVED

- **Payment Status:** To calculate payment with taxes, discounts

GREEN – RESOLVED

- **Billing & Refund Data:** Separate payment, refund and invoicees.

GREEN – RESOLVED

HELP NEEDED

- Integration team to verify end-to-end frontend
- Order/Payment Servlets ↔ MySQL integration, including order status, cancellation, payment, billing, and refund flows.

INTEGRATION AND COLLABORATION

- Used JDBC + MySQL and deployed modules on Apache Tomcat.
- Collaborated with Database Team on order, payment, refund, invoice.
- Coordinated with Frontend Team on status, cancellation, payment, and billing flows.
- Worked with Integration Team to test modules and data flow.
- Pipeline: Frontend → Servlets → JDBC → MySQL → Response to Frontend.

COMMON KPI EVIDENCES

- Order creation, status tracking, and cancellation handling implemented.
- Payment processing with payment status, refund, invoice implemented.
- Order and Payment backend integration testing completed with MySQL.

NEXT WEEK COMMITMENTS

- Complete end-to-end integration testing with Team and verify all upcoming modules.
- Resolve integration issues and support final deployment of the Campus Canteen Management System module.

MENTOR RESPONSE

Decision / Guidance / Owner / Target Date

Pending mentor guidance.

Note: Leader submits; all four members review and confirm accuracy before submission.