Student Team Weekly Report-Integration Team

PROJECT/FEATURE
Canteen Management System
Module 4 – Payment and Billing – Integration

TEAM & MENTOR
TEAM ID:2
FACULTY MENTOR:Rudragauda Patil

WEEK TEAM/LEADER
WEEK ENDING : August 28,2026
STUDENT NAME (lead) : Tanish Moro

WORK COMPLETED
- Prepared test cases for all payment methods, states, refunds and invoices
- Tested order→payment→receipt flow across all layers
- Tested failure cases: failed, pending, duplicate callback
- Logged defects and retested fixes
- Integrated Module 4 and regression-tested Modules 1–3

Evidence: [commit link / test / design / dataset / demo]

CHALLENGES/RISKS
- Payment marked paid but order not updated in one case – defect raised – **[RED]**
- Refund amount mismatch – **[AMBER]**
- Sandbox limits slow testing – **[GREEN]**

HELP NEEDED
Need more sandbox test accounts/cards by September 1,2026.

INTEGRATION AND COLLABORATION
Payment flow verified end to end; defects tracked; build stable.

COMMON KPI EVIDENCES
Test cases passed / total; defects open vs closed; payment end-to-end time; build success rate.

NEXT WEEK COMMITMENTS
- Member 1 – Module 5 failure and rollback tests – Due: September 3,2026
- Member 2 – Regression of Modules 1–4 – Due: September 3,2026
- Member 3 – Carry forward: paid-not-updated defect – Due: September 3,2026

MENTOR RESPONSE
Decision / Guidance / Owner / Target Date: