Student Team Weekly Report – One Page Template (To be Submitted every Thursday 10.00PM)

PROJECT/FEATURE
Canteen Management System
Module 4 – Payment and Billing – Frontend

TEAM & MENTOR
TEAM ID:2
FACULTY MENTOR:Rudragauda Patil

WEEK TEAM/LEADER
WEEK 4 – WEEK ENDING: August 28,2026
STUDENT NAME: Gayatri Kompale

WORK COMPLETED
- Built payment screen for UPI, card, wallet, cash, campus card, payroll deduction
- Showed subtotal, tax, service charge, discount, coupon and final payable amount
- Built payment status display (pending, paid, failed, refunded, partially refunded)
- Built invoice and receipt pages and refund request screen
- Built cash payment and manual adjustment screen for staff

Evidence: [commit link / test / design / dataset / demo]

CHALLENGES/RISKS
- Gateway redirect and return flow needs testing in sandbox – **[AMBER]**
- Amount display must match backend exactly – **[AMBER]**
- Refund approval screen layout pending – **[GREEN]**

HELP NEEDED
Need payment gateway sandbox credentials by [date].

INTEGRATION AND COLLABORATION
Payment pages call billing servlets; callback status shown to user; formats agreed with Logic/DB.

COMMON KPI EVIDENCES
Payment page load time; status update delay; UI tested; demo evidence.

NEXT WEEK COMMITMENTS
- Gayati – Failed-payment rollback messages and retry UI – Due:September 3,2026
- Prince: – Partial-cancel and cash payment interface – Due: September 3,2026
- Suraj – Carry forward: refund screen – Due:September 3,2026

MENTOR RESPONSE
Decision / Guidance / Owner / Target Date:

Note: Leader Submits; all four members view and actions, confirm accuracy before submission