Student Team Weekly Report-Integration Team

PROJECT/FEATURE
Canteen Management System
Module 1 – User and Role Management – Integration

TEAM & MENTOR
TEAM ID:2
FACULTY MENTOR:Rudragauda Patil

WEEK TEAM/LEADER
WEEK ENDING : August 8,2026
STUDENT NAME (lead) : Nidhi Yadav

WORK COMPLETED
- Prepared test cases for every Module 1 functional requirement
- Tested registration, login/logout, RBAC, profile update, admin actions and audit trail across FE–Logic–DB
- Logged defects, retested fixes and closed them with owners
- Merged Module 1 into main branch and ran full build
- Helped teams with environment setup and configuration issues

Evidence: [commit link / test / design / dataset / demo]

CHALLENGES/RISKS
- Role redirect defects after login – raised to Frontend/Logic, fix in progress – **[AMBER]**
- Different environments on team machines causing failures – common config shared – **[AMBER]**
- Late merges can break build – daily merge rule set – **[GREEN]**

HELP NEEDED
Need a shared test server / database for all teams by [date].

INTEGRATION AND COLLABORATION
All four layers integrated for Module 1; open defects tracked in shared sheet; pipeline: register→login→profile→admin→audit verified.

COMMON KPI EVIDENCES
Test cases passed / total; defect count open vs closed; build success rate; end-to-end response time.

NEXT WEEK COMMITMENTS
- Member 1 – Module 2 test cases and integration – Due: August 13,2026
- Member 2 – Regression run of Module 1 – Due: August 13,2026
- Member 3 – Carry forward: open role-redirect defects – Due: August 13,2026

MENTOR RESPONSE
Decision / Guidance / Owner / Target Date: