Student Team Weekly Report-Integration Team

PROJECT/FEATURE
Canteen Management System
Module 3 – Order Management – Integration

TEAM & MENTOR
TEAM ID:2
FACULTY MENTOR:Rudragauda Patil

WEEK TEAM/LEADER
WEEK ENDING : August 21,2026
STUDENT NAME (lead) : Tanish Moro

WORK COMPLETED
- Prepared test cases for cart, checkout, validation, order number, kitchen ticket, status, cancel and receipt
- Tested full order flow from menu to receipt across all layers
- Logged defects and retested fixes
- Regression-tested Modules 1–2
- Integrated Module 3 into main build

Evidence: [commit link / test / design / dataset / demo]

CHALLENGES/RISKS
- Order not reaching kitchen in some cases – defect raised – **[RED]**
- Cutoff validation mismatch FE vs Logic – **[AMBER]**
- Test data for multiple order types prepared – **[GREEN]**

HELP NEEDED
Need kitchen-console test device or account by August 25,2026.

INTEGRATION AND COLLABORATION
End-to-end order pipeline verified; defects tracked; build stable on shared branch.

COMMON KPI EVIDENCES
Test cases passed / total; defects open vs closed; order end-to-end time; build success rate.

NEXT WEEK COMMITMENTS
- Member 1 – Module 4 test cases – Due: August 27,2026
- Member 2 – Regression of Modules 1–3 – Due: August 27,2026
- Member 3– Carry forward: kitchen delivery defect – Due: August 27,2026

MENTOR RESPONSE
Decision / Guidance / Owner / Target Date: