Student Team Weekly Report-Integration Team

PROJECT/FEATURE
Canteen Management System
Module 2 – Menu and Dish Management – Integration

TEAM & MENTOR
TEAM ID:2
FACULTY MENTOR:Rudragauda Patil

WEEK TEAM/LEADER
WEEK ENDING : August 14,2026
STUDENT NAME (lead) : Nidhi Yadav

WORK COMPLETED
- Prepared and executed test cases for dish CRUD, categories, menus, offers, search and sort
- Verified unavailable-item alerts and time-based availability
- Logged defects and retested fixes
- Regression-tested Module 1 with Module 2 merged
- Integrated Module 2 into main build and supported all teams

Evidence: [commit link / test / design / dataset / demo]

CHALLENGES/RISKS
- Search results mismatch for special characters – defect raised – **[AMBER]**
- Offers calculated differently in FE and Logic – aligned – **[AMBER]**
- Test data not realistic – shared sample menu created – **[GREEN]**

HELP NEEDED
Need confirmation of final menu test data set from mentor by [date].

INTEGRATION AND COLLABORATION
FE–Logic–DB verified for menu flow; open defects tracked; build running on shared branch.

COMMON KPI EVIDENCES
Test cases passed / total; open vs closed defects; build success rate; menu response time.

NEXT WEEK COMMITMENTS
- Member 1 - Module 3 test cases (cart to receipt) – Due: August 20,2026
- Member 2 – Regression of Modules 1–2 – Due:August 20,2026
- Member 3 – Carry forward: search defect – Due:August 20,2026

MENTOR RESPONSE
Decision / Guidance / Owner / Target Date: