Student Team Weekly Report – One Page Template (To be Submitted every Thursday 10.00PM)

PROJECT/FEATURE
Canteen Management System
Module 7 – Procurement and Supplier Management – Frontend

TEAM & MENTOR
TEAM ID:2
FACULTY MENTOR:Rudragauda Patil

WEEK TEAM/LEADER
WEEK 7 – WEEK ENDING September 18,2026
STUDENT NAME:Suraj Rathod

WORK COMPLETED
- Built supplier master screen (contact, GST/tax, categories, lead time, notes)
- Built purchase requisition screen (from low-stock alert or manual)
- Built purchase order create, approve and issue screens
- Built goods receipt form (ordered, accepted, rejected quantity, price, batch) and supplier invoice matching
- Built PO status tracking and supplier-wise history/price comparison reports

Evidence: [commit link / test / design / dataset / demo]

CHALLENGES/RISKS
- Matching invoice vs PO vs receipt UI is complex – **[AMBER]**
- Approval workflow screens depend on roles – **[AMBER]**
- Report charts pending polish – **[GREEN]**

HELP NEEDED
Need approval hierarchy for purchase orders by [date].

INTEGRATION AND COLLABORATION
Pages call procurement servlets; low-stock alerts feed requisitions; formats agreed with Logic/DB.

COMMON KPI EVIDENCES
Page load time; report generation time; UI tested; final demo evidence.

NEXT WEEK COMMITMENTS
- Gayatri– Final UI polish and bug fixes – Due: September 24, 2026
- Prince – Final demo and documentation – Due: September 24, 2026
- Suraj– Carry forward: invoice matching UI – Due:September 24, 2026

MENTOR RESPONSE
Decision / Guidance / Owner / Target Date:

Note: Leader Submits; all four members view and actions, confirm accuracy before submission