STUDENT TEAM WEEKLY REPORT

PROJECT / FEATURE	TEAM & MENTOR	WEEK / LEADER
Campus Canteen Management System Backend Logic Layer & Database Integration	**[TEAM ID]** - MR.Rudragouda patil	07/08/2026 Shruti Deshmukh

WORK COMPLETED	CHALLENGES / RISKS	HELP NEEDED
• **Database Connectivity:** Developed DBConnection.java using JDBC to establish a secure connection between the Java application and the MySQL database. • **User Authentication:** Implemented LoginServlet.java and RegisterServlet.java for user login, authentication, and registration. • **Menu & Order Management:** Developed DishServlet.java and OrderServlet.java to manage menu items and process customer orders. • **Data Model Classes:** Created User.java, Dish.java, and Order.java for structured data handling between Servlets and the database. • **Backend Integration:** Integrated Java Servlets with MySQL using JDBC and deployed the application on Apache Tomcat Server. • **Evidence & Testing:** Successfully tested backend modules for login, registration, menu management, and order processing.	• **Database Connection Issues:** Initial JDBC connection with MySQL was not established correctly. Action: Configured the JDBC driver, database URL, and connection settings. GREEN (RESOLVED) • **Servlet Mapping Errors:** Some requests were not reaching the correct Servlets during testing. Action: Corrected servlet URL mappings and deployed the application on Apache Tomcat. GREEN (RESOLVED)	**Technical Guidance Request:** Integration team verify whether all the backend Servlets (LoginServlet, RegisterServlet, DishServlet, OrderServlet, UserServlet) are correctly integrated with the frontend and MySQL database

INTEGRATION AND COLLABORATION

Interfaces Used: Connected Java Servlets with the MySQL database using JDBC and deployed the application on Apache Tomcat Server.
Teams Consulted:

- Collaborated with the Database team to verify database tables and SQL queries.
- Coordinated with the Frontend team to integrate Login, Registration, Menu, and Order modules.
- Worked with the Integration team to test backend connectivity and ensure smooth data flow.

Pipeline Learnings: Gained practical understanding of the complete backend workflow: **Frontend UI → Java Servlets → JDBC → MySQL Database → Response to Frontend.**

COMMON KPI EVIDENCES

Backend Implementation: Successfully implemented Login, Registration, Menu, and Order Management modules using Java Servlets.
Database Integration: Established reliable JDBC connectivity with MySQL and verified CRUD operations through backend testing.
Deployment & Integration: Successfully deployed the application on Apache Tomcat Server and completed backend integration with the frontend

NEXT WEEK COMMITMENTS	MENTOR RESPONSE
Backend Team: • *Complete end-to-end integration testing with the Frontend Team and verify all backend modules. (Due: Aug 12, 2026)* • *Resolve integration issues and support the final deployment of the Campus Canteen Management System. (Due: Aug 14, 2026)*	