Student Team Weekly Report

PROJECT/FEATURE

Campus Canteen Management System

Order Management, Payment and Billing

TEAM & MENTOR

Team ID:

Mr. Rudragouda Patil

WEEK TEAM/LEADER

16 August 2026

Tanish Moro

WORK COMPLETED

- Verified Order Management features and updated their status as completed.
- Reviewed Payment and Billing features and identified completed and pending items.
- Verified order, payment, cancellation, refund, and billing integration dependencies.
- Updated the GitHub README with the latest feature status.
- Supported integration testing and end-to-end feature verification.

CHALLENGES/RISKS

- Payment gateway integration and callbacks are still pending.
- Payment status handling for failed and refunded payments is pending.
- Invoice, receipt, and settlement generation are pending.
- Cash payment and manual refund workflows are pending.

HELP NEEDED

Need guidance on the payment gateway and callback integration to complete the pending features.

INTEGRATION AND COLLABORATION

- Collaborated with teams to verify completed features and integration points.
- Checked dependencies between order, payment, and refund workflows.
- Updated the shared GitHub README for team-wide tracking.
- Improved understanding of the end-to-end order and payment flow.

COMMON KPI EVIDENCES

- GitHub README updated with completed and pending feature statuses.
- Integration checks and feature verification completed.
- Relevant commits and testing evidence maintained in GitHub.
- Performance metrics were not recorded this week.

NEXT WEEK COMMITMENTS

Complete payment gateway integration and Validate payment callbacks and payment status updates. Test refund and partial refund workflows and verify invoice, receipt, and settlement generation.Re-test the complete order-to-payment flow.

MENTOR RESPONSE

Decision/Guidance/Owner/Target Date