Student Team Weekly Report-Integration Team

PROJECT/FEATURE
Canteen Management System
Module 5 – Rollback for Failed Payment (and related improvements) – Integration

TEAM & MENTOR
TEAM ID:2
FACULTY MENTOR:Rudragauda Patil

WEEK TEAM/LEADER
WEEK ENDING : September 4,2026
STUDENT NAME (lead) : Nidhi Yadav

WORK COMPLETED
- Prepared test cases for rollback, partial cancel, settlement, cash, logs, priority and feedback
- Tested failed-payment scenarios end to end across layers
- Verified log updation and search by user
- Logged defects and retested fixes
- Regression-tested Modules 1–4 and integrated Module 5

Evidence: [commit link / test / design / dataset / demo]

CHALLENGES/RISKS
- Rollback leaves stale status in one scenario – defect raised – **[RED]**
- Randomized payment testing needs scripts – **[AMBER]**
- Feedback restriction verified – **[GREEN]**

HELP NEEDED
Need load-test tool or permission for multi-client testing next week by [date].

INTEGRATION AND COLLABORATION
All layers integrated; defects tracked; preparing multi-client test setup.

COMMON KPI EVIDENCES
Test cases passed / total; defects open vs closed; rollback success rate; build success rate.

NEXT WEEK COMMITMENTS
- Nidhi – Client-server and concurrency test plan – Due: September 10,2026
- Tanish – Regression of Modules 1–5 – Due: September 10,2026
- Bhavana– Carry forward: stale status defect – Due: September 10,2026

MENTOR RESPONSE
Decision / Guidance / Owner / Target Date: